



















# Cubes in Space™

2025

<b>SCHEDULE</b>	
<b>DATE</b>	<b>EVENT</b>
06 November	Registration and Enrollment Opens
06 January	Program Begins - Content Available
17 February	Enrollment Closes
	 Intent to Fly Form Opens
14 March	 Submission Deadline - Intent to Fly Form
21 March	 Status Notification - Concept Design Review (CoDR) of Intent to Fly Form
	 Application for Spaceflight Opens
28 March	 Submission Deadline - (student) Revisions to Intent to Fly Form
04 April	 Status Notification - Revised Intent to Fly Form
18 April	 Submission Deadline - Application for Spaceflight
28 April	 Preliminary Design Review (PDR) Notification - Application for Spaceflight
05 May	 Submission Deadline - (student) Revisions to Application for Spaceflight
09 May	 Final Design Review (FDR) Notification/Experiment Selection - Application for Spaceflight
12 May	 Payload Cube Shipment to US and Canadian participants
	 Submission Deadline - Mission Readiness Review (MMR) Video
19 May	 Status Notification - Mission Readiness Review
10 June	 Deadline - SR-11 Experiments to Cubes in Space 
26 June	 Launch of SR-11 on NASA's RockSat-C Mission
14 July	 Deadline - RB-10 Experiments to Cubes in Space 
	SR-11 Experiments returned to participants
Mid August	Launch of RB-10 on NASA's Salter Test Flight
Mid Autumn	RB-10 experiments returned to participants